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1  Rocky Flats Closure Project
1.B  707 Complex Project
1.B.A  707 Closure

+ 1.B.A.A  Project Management
1,322 22MAY00 13MAR06

+ 1.B.A.B  707 Closure Project
1,207 22MAY00 07SEP05

+ 1.B.A.C  Deactivation
1,305 22MAY00 17DEC03

+ 1.B.A.D  Decommissioning
1,315 22MAY00 01MAR06

+ 1.B.A.F  Metal Size Reduction and Storage
195 22MAY00 29MAR01

+ 1.B.A.H  B707 Ash Residue Stabilization Project
233 22MAY00 30MAY01

+ 1.B.A.J  Dry Residues
145 22MAY00 11JAN01
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 28JUN00 14:31

CPBB ROCKY FLATS
CLOSURE PROJECT BASELINE

Cost Account Summary

Sheet 1 of 1

KAISER-HILL


